

JACS Overview

Integrating Cost and Schedule

Automating the Estimating Environment



Joint Analysis of Cost and Schedule (JACS) is designed to quickly create probabilistic results for schedule and costs in an integrated schedule. JACS enables the cost-loading of schedule tasks and risk events, allowing the analyst to assign probability distributions and creating a holistic view of the resultant uncertainty analysis. JACS can be run as a MS Project add-in or standalone for use with Primavera P6 databases.

JACS combines ACE's powerful analytics engine with JACS Observer and JACS Insight graphical reporting, enabling an analyst to view the data and results from many different perspectives. As a Microsoft Project add-in, JACS resides on a platform that users are already familiar with, allowing the analyst to spend more time generating analysis results rather than learning to use the software. The output is a fully integrated cost and schedule model that decision makers and analysts can use to gain prescient insight into their program.

JACS is an easy-to-use tool containing built-in functionality to handle all aspects of integrating cost, schedule, and risks.

- Meets NPR 7120.5E JCL requirements
- ✓ Supports Risk-Informed Decision Making (RIDM) process
- Enhanced modeling methods to address costs based on time behavior
- Defend budgetary and scheduling decisions with evidence
- Minimizes data management issues by storing data within Microsoft Project
- Robust reporting and analysis



Microsoft Partner

Features

Availability

ACEIT is a U.S. Government funded product available through Tecolote Research, Inc.

Licensing

The ACEIT Government Program Office has tasked Tecolote Research to recoup a fair share of the ACEIT distribution, maintenance and support (DMS) costs from each U.S. Government ACEIT site. An annual DMS fee entitles U.S. Government organizations and their support contractors to ACEIT distribution and technical support. All other agencies and companies have to purchase an ACEIT software license.



Microsoft Project and Primavera P6

- Simple Project add-in or stand-alone P6 interface
- All input data stored within custom fields visible to the user.
- Drastically reduces learning curve associated with new software
- Utilizes the powerful scheduling tools available via Project and P6

Integration of Cost and Schedule

- Cost loading schedule tasks provides an appreciation of the symbiotic relationship between cost and schedule
- Full range of "What If" drills on cost, schedule, or discrete risk inputs
- Alignment of program costs and risks allows for a complete view of the program and measurement against the baseline plan and analogous systems





Complete Holistic Risk Analysis

- Enables inclusion of discrete risks from a project's risk management system
- ² Estimates cost impacts due to schedule slips by aligning project phasing with schedule changes
- Provides multiple reports to analyze risk impacts on both cost and schedule
- Risk Informed Finish Threshold (RIFT) provides a threshold for an individual task at which the probabilistic project finish date will be maintained

Dynamic Health Checks and Reporting Tools

- Health Check Excel report ensures schedule is robust
 - ✓ GAO Best Practices Assessment
 - ✓ DCMA 14-point Assessment
- JACS Observer and Insight charting tools
 - Insight provides quick clean results in a dashboard-style format
 - Observer provides customizable outputs for detailed analysis

A variety of Excel-based reports to understand every aspect of your schedule, from baseline reports to critical path analysis to risk event ranking and more!



additional information can be found at: www.aceit.com/jacs



ACEIT Development Tecolote Research, Inc. Software Products Division 5266 Hollister Ave., Suite 301 Santa Barbara, CA 93111-2089 phone (805) 964-6963

ACEIT Sales aceit_sales@tecolote.com phone (281) 333-0240 fax (281) 333-0232

ACEIT Support aceit_support@tecolote.com phone (805) 964-6963

Website www.aceit.com