



# Getting The Most Out Of Your Risk Analysis

Alfred Smith  
ACEIT Users Conference, Santa Barbara, CA  
January 2009






**After carefully assigning appropriate uncertainty and correlation throughout your ACE session, you must report results in a manner that tells the story of your estimate in a concise, understandable manner. Beginning with an ACE session that contains cost, schedule and technical uncertainties, this presentation explores ACE and POST reports to validate the model and find the key cost and risk drivers. The focus will be on a live demonstration of the key features and settings to generate useful reports in a logical sequence.**



- **Example ACE Model Overview**
  - WBS, date variables, technical variables
- **Using Help to guide RI\$K modeling**
- **ACE RI\$K Reports**
  - RI\$K Statistics, Correlation, Phased Allocation
- **POST Charts**
  - Pareto, Tornado, Variance Analysis
  - Exploiting these charts to find the cost and variance drivers
- **Summary**



## WBS



## Date Variables

- Level Of Effort Factor
- Reference Date
- Duration to CE Start Date
- Concept Exploration Start Date
- Concept Exploration Duration (Mths)
- Concept Exploration End Date
- TechDevelopment Start Date
- TechDevelopment Duration (Mths)
- TechDevelopment End Date
- Development Engineering Start Date
- Development Engineering Duration (Mths)
- Development Engineering End Date
- R&D Months
- Air Vehicle Software Development Start Date
- Air Vehicle Software Development End Date
- Ground Dev Start Date
- Ground Development Duration (Months)
- Ground Dev End Date
- Int & Assy Start
- Prototype Manufacturing Start Date
- Prototype Manufacturing End Date
- Procurement Start Date
- Procurement End Date
- AF First Year of Production
- Army First Year of Production
- Last Year of Total Production

## Technical Variables

- \*RDT&E Inputs
  - Σ Air Vehicle T1
    - Navigation / Guidance Weight (lbs)
    - Air Vehicle S/W Labor Hours
  - Σ Transportable Ground Stations (Army)
    - Ground Station S/W Labor Hours
    - Software Labor Rate
    - Ground Station Unit Cost
    - Complexity Factor
    - Number of Ground Stations
  - \*Production Inputs
    - Sub component Unit Costs
    - Propulsion Unit Cost
    - Transportation Unit Cost
    - Block Buy Unit Cost Prices for Nav/Gu
    - Block Buy Quantity Limits
    - Block Buy Cost at Quantity Limits
    - Buy Quantities
      - Σ Total Air Vehicle Buy Quantity
        - Army Transportable Ground Station Q
    - Learning Inputs
      - Air Vehicle Learning Slope
      - Cost Factors
        - Quality Control Factor
        - Adjustment Year Factor
        - Lag between procurement and deliver
      - Ground Support Inputs
        - Number of People for GS Support
        - Pay Rate for GS Support
        - Ground Station Hardware Unit Cost
        - Ground Station Transportable Vehicle



# Use Help to Guide Risk Modeling

(Based on AFCAA CRUH)

The screenshot shows the ACE Help application window. The title bar reads 'ACE Help'. The menu bar includes 'Hide', 'Back', 'Forward', 'Print', and 'Options'. The 'Contents' pane on the left lists various topics, with 'Performing Uncertainty and Risk Analysis' expanded to show sub-topics like 'Overview of Uncertainty and Risk Analysis', 'The Difference between Uncertainty and Risk', 'How to specify Uncertainty', 'How to Model and Run an Uncertainty Analysis', 'How to develop a RISK-Adjusted Estimate', 'How to use the Advanced Risk tab in the Input', 'How to define Point Estimate Interpretation', 'How to adjust a CER distribution for Schedule', 'Apply Schedule/Technical Adjustment as a Factor', 'How to view Risk Results', 'Generating S-Curve Data in POST', and 'ACE Default Uncertainty Bounds Calculation'. The main content area displays the 'Performing Risk Analysis' section, which includes a paragraph and a numbered list of instructions. A table is also present in the content area.

Results of RISK analysis can be used in your ACE session to obtain overall costs adjusted to a specified confidence level. There are two ways to see risk results at a specified confidence level:

1. Use ACE [Risk functions](#) to see the effect of risk on a particular row or the entire estimate. To do this:
  - [Set up the risk parameters](#) for the ACE session
  - [Calculate the session with RISK](#).
  - Use the [RISKFACTOR\(\)](#) function to select the adjustment value a specified cost item needs to be at a certain confidence level. In the example below, the Total with RISK line is using the RISKFACTOR() function to develop a risk-adjusted estimate at the 70% confidence level. You can also use the [RISKCOST\(\)](#) and [RISKPERCENT\(\)](#) functions.

WBS /CES Description	Unique ID	Baseline	Equation/Throughput
Total with RISK (70% Confidence Level)		6760.6*	Total * RISKFACTOR(@Total,70)
Total	Total	4588.6*	
Manufacturing	PMP	3349.4*	

2. Perform [Risk allocation](#) to see program costs with risk already included in each element. To do this,



# Modeling Date Uncertainty

	WBS/CES	ID	Point Estimate	Eq / Thruput	Dist	PE Pos	Low	High	L Perc	H Perc	Gro up	Stre ngth
94	Level Of Effort Factor	LOEfact	1 (40%) *	R&DDur/RiskPoint(@R&DDur)								
95												
96	Reference Date	RefDate	01SEP2009 *	01Sep2009								
97	Duration to CE Start Date	RefDur	3 (20%) *	3	Triangular	Mode	1	11	0	100	Dur	.8
98												
99	Concept Exploration Start Date	ConExpStartDate	01DEC2009 (39%) *	DateAdd(RefDate, 0,RefDur,0)								
100	Concept Exploration Duration (Mths)	ConExpDur	12 (50%) *	12	Triangular	Mode	6	18	0	100	Dur	.8
101	Concept Exploration End Date	ConExpEndDate	01DEC2010 (47%) *	DateAdd(ConExpStartDate, 0,ConExpDur,0)								
102												
103	TechDevelopment Start Date	TechDevStartDate	01FEB2011 (47%) *	DateAdd(ConExpEndDate, 0,2,0)								
104	TechDevelopment Duration (Mths)	TechDevDur	18 (33%) *	18	Triangular	Mode	12	30	0	100	Dur	.8
105	TechDevelopment End Date	TechDevEndDate	01AUG2012 (42%) *	DateAdd(TechDevStartDate, 0,TechDevDur,0)								
106												
107	Development Engineering Start Date	DevEngStartDate	01APR2012 (42%) *	DateAdd(TechDevStartDate,0,TechDevDur-4)								
108	Development Engineering Duration (Mths)	DevEngDur	40 (33%) *	40	Triangular	Mode	30	60	0	100	Dur	.8
109	Development Engineering End Date	DevEngEndDate	01AUG2015 (38%) *	DateAdd(DevEngStartDate, 0,DevEngDur,0)								
110												
111	R&D Months	R&DDur	68 (40%) *	DateMonthDiff(ConExpStartDate, DevEngEndDate)								
112												
113	Air Vehicle Software Development Start Date	VSWDevStartDate	01JUN2012 (42%) *	DateAdd(DevEngStartDate, 0,2,0)								
114	Air Vehicle Software Development Duration (Mths)	AVSWDevEndDate	01JUN2015 (38%) *	DateAdd(DevEngEndDate, 0,-2,0)								
115												
116	Ground Dev Start Date	GrndDevStartDate	01APR2013 (42%) *	DateAdd(DevEngStartDate, 0,12,0)								
117	Ground Development Duration (Mths)	GrndDevDur	30 (40%) *	30	Triangular	Mode	18	48	0	100	Dur	.8
118	Ground Dev End Date	GrndDevEndDate	01OCT2015 (42%) *	DateAdd(GrndDevStartDate, 0,GrndDevDur,0)								

- **Judicious use of DateAdd can introduce date linking and schedule uncertainty**
- **The LOEFact is used on rows where the cost is estimated at the total level**
  - Implicit assumption is that cost estimating method estimates a total cost, but for a point estimate duration. If duration changes, then the cost changes by the LOEFact



# Adjusting "Total" CERs for Schedule Uncertainty

	WBS/CES	ID	Point Estimate	Eq / Thruput	Dist	PE Pos	Spread	CV	L Perc	H Perc	Group	Strength
14	<b>*Detail Estimate</b>	AIL_WBS										
15	Total		\$ 530,935 (30%) *									
16	RDT&E	RDTE\$	\$ 67,470 (8%) *									
17	Concept Refinement		\$ 1,020 (13%) *									
18	Contractor A		\$ 510 (25%) *	500	Triangular	Mode	Medium				A	.9
19	Contractor B		\$ 510 (25%) *	500	Triangular	Mode	Medium				B	.9
20	Technology Development		\$ 4,270 (14%) *									
21	Contractor A		\$ 2,135 (25%) *	2.0	Triangular	Mode	Medium				A	.9
22	Contractor B		\$ 2,135 (25%) *	2.0	Triangular	Mode	Medium				B	.9
23	System Development and		\$ 62,180 (10%) *									
24	Development Engineeri		\$ 23,429 (20%) *									
25	Air Vehicle	AV\$	\$ 10,886 (24%) *									
26	Basic Structure		\$ 4,826 (52%) *									
27	Navigation/Guidar		\$ 1,228 (37%) *									
28	Propulsion		\$ 2,376 (40%) *									
29	Air Vehicle Softw		\$ 2,456 (14%) *									
30	Ground Station	GSS\$	\$ 9,487 (29%) *									
31	Procure OTS Par		\$ 1,018 (17%) *									
32	Design New Parts		\$ 6,364 (36%) *									
33	Ground Systems		\$ 2,105 (45%) *									
34	Int & Assy		\$ 3,056 (30%) *									
35	Prototype Manufurin		\$ 3,558 (44%) *									
36	Air Vehicle		\$ 3,180 (49%) *									
37	Mobile Ground Stati		\$ 379 (28%) *									

- Note "LOEfact" used to adjust CER "total cost estimate" to account for schedule changes from "normal"
  - Controversial because some postulate that the CER already captures some portion of schedule uncertainty
  - Use Judgment



## ■ Risk Statistics

- Also available in the IRV (preferred by the non-ancient ACE user)

	WBS/CES	Point Estimate	Mean	Std Dev	CV	5.0% Level	10.0% Level	15.0% Level	20.0% Level
2	Total	\$ 530,935 (30%)	\$ 580,549	\$ 82,254	0.142	\$ 462,442	\$ 484,427	\$ 498,666	\$ 511,563
3	RDT&E	\$ 67,470 (10%)	\$ 84,175	\$ 14,173	0.168	\$ 63,363	\$ 67,667	\$ 70,164	\$ 72,258
4	Concept Refinement	\$ 1,020 (14%)	\$ 1,228	\$ 190	0.155	\$ 946	\$ 992	\$ 1,025	\$ 1,055
5	Contractor A	\$ 510 (25%)	\$ 614	\$ 133	0.216	\$ 424	\$ 453	\$ 475	\$ 494
6	Contractor B	\$ 510 (25%)	\$ 614	\$ 133	0.216	\$ 424	\$ 453	\$ 475	\$ 493
7	Technology Development	\$ 4,270 (15%)	\$ 5,141	\$ 793	0.154	\$ 3,943	\$ 4,132	\$ 4,283	\$ 4,421
8	Contractor A	\$ 2,135 (25%)	\$ 2,571	\$ 556	0.216	\$ 1,774	\$ 1,895	\$ 1,987	\$ 2,066
9	Contractor B	\$ 2,135 (25%)	\$ 2,571	\$ 556	0.216	\$ 1,773	\$ 1,894	\$ 1,987	\$ 2,066
10	System Development and Demonstration	\$ 62,180 (11%)	\$ 77,806	\$ 14,136	0.182	\$ 57,277	\$ 61,466	\$ 63,763	\$ 65,861

## ■ Correlation Report

- Use category columns to tag rows of interest

R&D →

	WBS/CES	Concept Refinement	Technology Development	System Development and
1	Concept Refinement	1.000	0.799	0.009
2	Technology Development		1.000	0.004
3	System Development and Demonstration			1.000

AF Procurement →

	WBS/CES	Basic Structure (AF)	Navigation/Guidance (AF)	Propulsion (AF)	Integration & Test (AF)	Ground Station LRIP	Transportation (AF)	Initial Operational Test & Eval (AF)
1	Basic Structure (AF)	1.000	0.007	0.014	0.076	-0.010	-0.006	0.021
2	Navigation/Guidance (AF)		1.000	0.468	0.194	-0.036	0.483	-0.002
3	Propulsion (AF)			1.000	0.400	-0.031	0.489	-0.020
4	Integration & Test (AF)				1.000	0.006	0.180	-0.015
5	Ground Station LRIP Support (AF)					1.000	-0.026	0.045
6	Transportation (AF)						1.000	-0.017
7	Initial Operational Test & Eval (AF)							1.000



# Phased RI\$K Allocation Report

- **Why do we need a phased risk allocation report?**
  - RI\$K Statistics report only shows total costs
  - Specific confidence level results do not sum
- **Phased report with RI\$K Allocation shows phased RI\$K results at a specific confidence level that sum properly**



ACE 7.1a - [AUCHowToRiskExample12Jan09.aceit - BY Phased (FY2009 \$K, Time Phased, Case: Point Estimate, 70% CL allocated at Level 2)]

	Cost Element	Approp	Total	FY 2010	FY 2011	FY 2012	FY 2013	FY 2014	FY 2015	FY 2016	FY 2017	FY
2	Total		\$ 620,849 (~71%)	\$ 1,299	\$ 1,860	\$ 6,788	\$ 13,594	\$ 23,123	\$ 33,744	\$ 32,229	\$ 27,888	\$ :
3	RDT&E		\$ 90,382 (70%)	\$ 1,299	\$ 1,860	\$ 6,788	\$ 13,594	\$ 23,123	\$ 33,744	\$ 9,974		
4	Concept Refinement		\$ 1,318 (69%)	\$ 1,296	\$ 22							
5	Technology Development		\$ 5,529 (70%)		\$ 1,835	\$ 3,694						
6	System Development and D		\$ 83,535 (69%)	\$ 3	\$ 3	\$ 3,094	\$ 13,594	\$ 23,123	\$ 33,744	\$ 9,974		
7												
8	Procurement		\$ 530,466 (70%)							\$ 22,255	\$ 27,888	\$ :
9	Manufacturing (Air Force)		\$ 240,742 (68%)							\$ 2,628	\$ 8,155	\$ :

- **But what if I don't agree with the way (see Help and backup slide for details) ACE automatically allocates RI\$K?**
  - Build a summary section and make use of RiskCost() functions to add sufficient RI\$K dollars to reach the confidence level of interest



# Creating a RISK Allocated Phased Report



- Use “Allocate RISK” to use allocate cost risk (non-cost rows ignored)
  - Select confidence level to report
  - Select WBS level where risk is managed



# Compare Phased Results

ACE 7.1a - [AUCHowToRiskExample12Jan09.aceit - BY Phased Costs (FY2009 \$K, Time Phased, Case: Point Estimate, with Risk)]												
Point Estimate												
	Cost Element	Approp	Total	FY 2010	FY 2011	FY 2012	FY 2013	FY 2014	FY 2015	FY 2016	FY 2017	FY 2018
15	Total		\$ 530,935 (30%)	\$ 1,005	\$ 1,437	\$ 5,217	\$ 10,124	\$ 16,860	\$ 25,319	\$ 25,937	\$ 22,003	\$ 22,464
16	RDT&E		\$ 67,470 (10%)	\$ 1,005	\$ 1,437	\$ 5,217	\$ 10,124	\$ 16,860	\$ 25,319	\$ 7,509		
17	Concept Refinement		\$ 1,020 (14%)	\$ 1,003	\$ 17							
18	Technology Development		\$ 4,270 (15%)		\$ 1,417	\$ 2,853						
19	System Development and D		\$ 62,180 (11%)	\$ 2	\$ 2	\$ 2,364	\$ 10,124	\$ 16,860	\$ 25,319	\$ 7,509		
20												
21	Procurement		\$ 463,465 (37%)							\$ 18,428	\$ 22,003	\$ 22,464
22	Manufacturing (Air Force)		\$ 218,803 (41%)							\$ 2,438	\$ 5,914	\$ 4,129

ACE 7.1a - [AUCHowToRiskExample12Jan09.aceit - BY Phased (FY2009 \$K, Time Phased, Case: Point Estimate, 70% CL allocated at Level 1)]												
70% Allocated from the 1 <sup>st</sup> level												
	Cost Element	Approp	Total	FY 2010	FY 2011	FY 2012	FY 2013	FY 2014	FY 2015	FY 2016	FY 2017	FY 2018
15	Total		\$ 617,044 (70%)	\$ 1,292	\$ 1,850	\$ 6,749	\$ 13,515	\$ 22,978	\$ 33,523	\$ 31,956	\$ 27,649	\$ 27,649
16	RDT&E		\$ 89,805 (80%)	\$ 1,292	\$ 1,850	\$ 6,749	\$ 13,515	\$ 22,978	\$ 33,523	\$ 9,898		
17	Concept Refinement		\$ 1,311 (68%)	\$ 1,289	\$ 22							
18	Technology Development		\$ 5,499 (68%)		\$ 1,825	\$ 3,674						
19	System Development and D		\$ 82,996 (68%)	\$ 3	\$ 3	\$ 3,076	\$ 13,515	\$ 22,978	\$ 33,523	\$ 9,898		
20												
21	Procurement		\$ 527,239 (68%)							\$ 22,058	\$ 27,649	\$ 27,649
22	Manufacturing (Air Force)		\$ 239,591 (66%)							\$ 2,617	\$ 8,103	\$ 8,103

ACE 7.1a - [AUCHowToRiskExample12Jan09.aceit - BY Phased (FY2009 \$K, Time Phased, Case: Point Estimate, 70% CL allocated at Level 2)]												
70% Allocated from the 2 <sup>nd</sup> level												
	Cost Element	Approp	Total	FY 2010	FY 2011	FY 2012	FY 2013	FY 2014	FY 2015	FY 2016	FY 2017	FY 2018
2	Total		\$ 620,849 (~71%)	\$ 1,299	\$ 1,860	\$ 6,788	\$ 13,594	\$ 23,123	\$ 33,744	\$ 32,229	\$ 27,888	\$ 27,888
3	RDT&E		\$ 90,382 (70%)	\$ 1,299	\$ 1,860	\$ 6,788	\$ 13,594	\$ 23,123	\$ 33,744	\$ 9,974		
4	Concept Refinement		\$ 1,318 (69%)	\$ 1,296	\$ 22							
5	Technology Development		\$ 5,529 (70%)		\$ 1,835	\$ 3,694						
6	System Development and D		\$ 83,535 (69%)	\$ 3	\$ 3	\$ 3,094	\$ 13,594	\$ 23,123	\$ 33,744	\$ 9,974		
7												
8	Procurement		\$ 530,466 (70%)							\$ 22,255	\$ 27,888	\$ 27,888
9	Manufacturing (Air Force)		\$ 240,742 (66%)							\$ 2,628	\$ 8,155	\$ 8,155

Allocating from further down the WBS causes Total to Increase!






# POST Reports





# POST Reports

- **Pareto:** Identify the top “cost” elements, i.e., “cost drivers”
- **Tornado:** Find the variables that “drive” the total cost
- **Variance Analysis:** Find the elements that contribute most to total uncertainty



**Pareto Chart**

Data Rows Filter Options

Session  
AUCHowToRiskExample12Jan09.aceit

Selected Case  
Case  
20% Duration  
Point Estimate  
80% Duration

**1. Select PE**

Display Rows  
 As Selected  
 Filtered by Category  
 Summarized by Category

Category  
Approp

Category Items  
Code  
 3600  
 2040  
 3010  
 2031  
 Unmapped

My Reports OK Cancel Help

**2. Select R&D in Detail Estimate Section**

**Pareto Chart**

Data Rows Filter Options

Selected Row  
 Total  
 RDT&E  
 Procurement  
 \*INPUT VARIABLES  
 20% R&D Duration  
 20% Ref Duration  
 20% Concept Duration  
 20% TechDev Duration

Inflation  
 Base Year  
 Then Year  
 Same Year

Rows  
 Number of items to display: 10  
 Show row numbers in description

Display  
 Show in three dimensions  
 Show filter description in chart title

Color Scheme  
Dark Colors

My Reports OK Cancel Help

**5. Select**  
**6. Select**

**7. Select**

**8. Select**




# Pareto Charts

Pareto Chart for Point Estimate in AUCHowToRiskExample12Jan09.aceit

Costs in BY2009 \$K, 2000 iterations

Tuesday, 13 January 2009, 11:26 pm

Pareto Chart




Pareto Chart for Point Estimate in TornadoAndVarianceAnalysisExampleNov08.aceit

Costs in BY2009 \$K

Monday, 17 November 2008, 12:53 pm

Pareto Chart



# R&D RollUp "Fixed Range" Tornado

**Tornado Chart**

Data Rows Options Drivers

Session  
TornadoAndVarianceAnalysisExampleNov08.:

Selected Case

Case

- 20% Duration
- Point Estimate
- 80% Duration

2. Select R&D in Detail Estimate Section

1. Select PE

**Tornado Chart**

Data Rows Options Drivers

Selected Row

- \$ \*Detail Estimate
- \$ Total
- \$ RDT&E**
  - \$ Procurement
- \$ \*INPUT VARIABLES
  - UDF to prorate year falling between two dates
  - UDF to prorate the rest of the year starting at date
  - UDF to prorate the year up to the end date
- \$ \*Prorating Steady State Costs - UDF
  - UDF to prorate year falling between two dates
  - UDF to prorate the rest of the year starting at date
  - UDF to prorate the year up to the end date

**R&D Tor Fixed Bounds Roll Up**

Data Rows Options Drivers

Inflation

Base Year  Then Year  Same Year

Input Variation

Fixed Range (% of Point Estimate)

Low: - 10 % High: + 10 %

Risk Range

Confidence Levels: 10% and 90%

Rows

Show row numbers in description

Color Scheme

Dark Colors

My Reports OK Cancel Help

3. Select

4. Select

5. Select

**R&D Tor Fixed Bounds Roll Up**

Data Rows Options Drivers

Variables

Number of items to display 10

'Input Variables' section only

Description	R...	Code	Types
<input checked="" type="checkbox"/> Concept Refinement	17	Conce...	R, U, \$, P
<input checked="" type="checkbox"/> Contractor A	18	Contra...	R, D, \$, P
<input checked="" type="checkbox"/> Contractor B	19	Contra...	R, D, \$, P
<input checked="" type="checkbox"/> Technology Development	20	Techn...	R, U, \$, P
<input checked="" type="checkbox"/> Contractor A	21	Contra...	R, D, \$, P
<input checked="" type="checkbox"/> Contractor B	22	Contra...	R, D, \$, P
<input checked="" type="checkbox"/> System Development and De...	23	Syste...	R, U, \$, P
<input checked="" type="checkbox"/> Development Engineering	24	Devel...	R, U, \$, P
<input checked="" type="checkbox"/> Air Vehicle	25	AV\$	R, U, \$, P
<input checked="" type="checkbox"/> Basic Structure	26	Basic...	R, U, \$, P

Filter: \$ % ? [Icons]


My Reports OK Cancel Help

6. Ensure Buttons are selected as shown



# WBS Only “Fixed Range” Tornado

- “Roll Up” means only the WBS is considered
- Row numbers in the chart and Cell D44 confirms settings are correct
- If “exclude Non Rollup” does not appear in D44, then use **POST>Reports>Edit** and go to the “Drivers” tab and set the buttons as per the previous slide



**Tornado Chart**

Data Rows Options Drivers

Session  
TornadoAndVarianceAnalysisExampleNov08.:

Selected Case

Case

- 20% Duration
- Point Estimate**
- 80% Duration

2. Select R&D in Detail Estimate Section

1. Select PE

**Tornado Chart**

Data Rows Options Drivers

Selected Row

- \$ \*Detail Estimate
- \$ Total
- \$ RDT&E**
- \$ Procurement
- \$ \*INPUT VARIABLES
- \$ \*Prorating Steady State Costs - UDF
- UDF to prorate year falling between two dates
- UDF to prorate the rest of the year starting at date
- UDF to prorate the year up to the end date

**R&D Tor RI\$K Bounds Roll Up**

Data Rows Options Drivers

Inflation

Base Year  Then Year  Same Year

Input Variation

Fixed Range (% of Point Estimate)

Low: - 10 % High: + 10 %

Risk Range

Confidence Levels: 10% and 90%

Rows

Show row numbers in description

Color Scheme

Dark Colors

My Reports OK Cancel Help

3. Select

4. Select

5. Select

**R&D Tor Fixed Bounds Roll Up**

Data Rows Options Drivers

Variables

Number of items to display 10

'Input Variables' section only

Description	R...	Code	Types
<input checked="" type="checkbox"/> Concept Refinement	17	Conce...	R, U, \$, P
<input checked="" type="checkbox"/> Contractor A	18	Contra...	R, D, \$, P
<input checked="" type="checkbox"/> Contractor B	19	Contra...	R, D, \$, P
<input checked="" type="checkbox"/> Technology Development	20	Techn...	R, U, \$, P
<input checked="" type="checkbox"/> Contractor A	21	Contra...	R, D, \$, P
<input checked="" type="checkbox"/> Contractor B	22	Contra...	R, D, \$, P
<input checked="" type="checkbox"/> System Development and De...	23	Syste...	R, U, \$, P
<input checked="" type="checkbox"/> Development Engineering	24	Devel...	R, U, \$, P
<input checked="" type="checkbox"/> Air Vehicle	25	AV\$	R, U, \$, P
<input checked="" type="checkbox"/> Basic Structure	26	Basic...	R, U, \$, P

Filter: \$ % ? [ic]


My Reports OK Cancel Help

6. Ensure Buttons are selected as shown



# WBS Only "Risk Range" Tornado

- "Roll Up" means only the WBS is considered
- Row numbers in the chart and Cell D44 confirms settings are correct
- If "exclude Non Rollup" does not appear in D44, then use POST>Reports>Edit and go to the "Drivers" tab and set the buttons as per the previous slide
- Excluding Zero Uncertainty will always show up on this chart. This chart only considers elements that have uncertainty on them





# Non Rollup R&D "Fixed Range" Tornado

**2. Select R&D in Detail Estimate Section**

**1. Select PE**

**2. Select R&D in Detail Estimate Section**

**3. Select**

**4. Select**

**5. Select**


**6. Ensure Buttons are selected as shown**

Description	R...	Code	Types
<input checked="" type="checkbox"/> IOT&E Factor	153	TestF...	NR, D, N...
<input checked="" type="checkbox"/> Ratio of N/R Costs to T1 for Str...	154	NRT1...	NR, D, N...
<input checked="" type="checkbox"/> NREC Development - Propulsi...	155	NREC...	NR, D, N...
<input checked="" type="checkbox"/> Propulsion Unit Cost	159	PropU...	NR, D, \$, C
<input checked="" type="checkbox"/> Block Buy Cost at Quantity Limits	164	BBQL\$	NR, D, \$, F
<input checked="" type="checkbox"/> Air Vehicle Learning Slope	177	AVSlo...	NR, D, N...
<input checked="" type="checkbox"/> Ground Station Hardware Unit ...	187	GSH...	NR, D, \$, C
<input checked="" type="checkbox"/> Ground Station Transportable ...	188	TVUC\$	NR, D, \$, C
<input checked="" type="checkbox"/> Vehicle Ruggedization Factor	189	VR%	NR, D, N...
<input checked="" type="checkbox"/> Ground Station Int & Test Factor	190	IT%	NR, D, N...



# Variable "Fixed Range" Tornado

- “No Roll Up” means the WBS elements are not considered
- Row numbers in the chart and Cell D44 confirms settings are correct
- If “exclude Rollup” does not appear in D44, then use POST>Reports>Edit and go to the “Drivers” tab and set the buttons as per the previous slide





# Non Rollup R&D "Risk Range" Tornado

**Tornado Chart**

Data Rows Options Drivers

Session  
TornadoAndVarianceAnalysisExampleNov08.:

Selected Case

Case

- 20% Duration
- Point Estimate**
- 80% Duration

2. Select R&D in Detail Estimate Section

1. Select PE

**Tornado Chart**

Data Rows Options Drivers

Selected Row

- \$ \*Detail Estimate
- \$ Total
- + RDT&E**
- + Procurement
- \$ \*INPUT VARIABLES
- \$ \*Prorating Steady State Costs - UDF
- UDF to prorate year falling between two dates
- UDF to prorate the rest of the year starting at date
- UDF to prorate the year up to the end date

**R&D Tor RISK Bounds No Roll Up**

Data Rows Options Drivers

Inflation

Base Year  Then Year  Same Year

Input Variation

Fixed Range (% of Point Estimate)

Low: - 10 % High: + 10 %

Risk Range

Confidence Levels: 10% and 5%

Rows

Show row numbers in description

Color Scheme

Dark Colors

My Reports OK Cancel Help

3. Select

4. Select

5. Select

**R&D Tor RISK Bounds No Roll Up**

Data Rows Options Drivers

Variables

Number of items to display: 10

'Input Variables' section only

Description	R...	Code	Types
<input checked="" type="checkbox"/> ? Duration to CE Start Date	100	ACE394	NR, D, N...
<input checked="" type="checkbox"/> ? Concept Exploration Start Date	102	ConEx...	NR, U, N...
<input checked="" type="checkbox"/> ? Concept Exploration Duration (...)	103	ACE392	NR, D, N...
<input checked="" type="checkbox"/> Concept Exploration End Date	104	ACE391	NR, U, N...
<input checked="" type="checkbox"/> ? TechDevelopment Duration (M...	107	ACE397	NR, D, N...
<input checked="" type="checkbox"/> TechDevelopment End Date	108	Tech...	NR, U, N...
<input checked="" type="checkbox"/> ? Development Engineering Star...	110	DevE...	NR, U, N...
<input checked="" type="checkbox"/> ? Development Engineering Dur...	111	DevE...	NR, D, N...
<input checked="" type="checkbox"/> Development Engineering End...	112	DevE...	NR, U, N...
<input checked="" type="checkbox"/> ? Ground Development Duration ...	118	GrndD...	NR, D, N...

Filter: \$ % ? ? ? ? ? ? ? ? ? ?


My Reports OK Cancel Help

6. Ensure Buttons are selected as shown



# Variable "Risk Range" Tornado

- “No Roll Up” means the WBS is not considered
- Row numbers in the chart and Cell D44 confirms settings are correct
- If “exclude Rollup” does not appear in D44, then use POST>Reports>Edit and go to the “Drivers” tab and set the buttons as per the previous slide
- Excluding Zero Uncertainty will always show up on this chart. This chart only considers elements that have uncertainty on them



**2. Select R&D in Detail Estimate Section**

**1. Select PE**

Session: TornadoAndVarianceAnalysisExampleNov08.:

Selected Case:

- 20% Duration
- Point Estimate
- 80% Duration

Selected Row:

- \$ \*Detail Estimate
- \$ Total
- + RDT&E
- + Procurement
- \$ \*INPUT VARIABLES
  - 20% R&D Duration
  - 20% Ref Duration
  - 20% Concept Duration
  - 20% TechDev Duration
  - 20% Dev Eng Duration

**3. Select**

Variance Contribution:

- WBS rollup elements
- Account for element to element correlation
- All drivers with distributions, based on Rank
- Account for correlation between drivers

Rows:

- Show row numbers in description

Color Scheme: Dark Colors

**4. Select**

**5. Select**

**6. Ensure Buttons are selected as shown**

Number of items to display: 10

'Input Variables' section only


Description	R...	Code	Types
<input checked="" type="checkbox"/> Contractor A	18	Contra...	R, D, \$, P
<input checked="" type="checkbox"/> Contractor B	19	Contra...	R, D, \$, P
<input checked="" type="checkbox"/> Contractor A	21	Contra...	R, D, \$, P
<input checked="" type="checkbox"/> Contractor B	22	Contra...	R, D, \$, P
<input checked="" type="checkbox"/> Navigation/Guidance	27	Navig...	R, D, \$, P
<input checked="" type="checkbox"/> Propulsion	28	Propul...	R, D, \$, P
<input checked="" type="checkbox"/> Design New Parts	32	Desig...	R, D, \$, P
<input checked="" type="checkbox"/> Int & Assy	34	Int_...	R, D, \$, P

Filter: [Icons]



# Analyze all Distributions in the Model

- This Variance Analysis chart is called “Uncertainty Correlation”
- Finds the uncertainty distributions that contribute the most to the target row’s variance.
- Measures correlation between each defined distribution and the target output distribution
- Analyzes every distribution specified in the model





# R&D WBS Variance Analysis

**R&D Variance Analysis All**

Data Rows Options Drivers

Session  
TornadoAndVarianceAnalysisExampleNov08.:

Selected Case

Case

- 20% Duration
- Point Estimate
- 80% Duration
- Change SW...

**1. Select PE**

**2. Select R&D in Detail Estimate Section**

**R&D Variance Analysis All**

Data Rows Options Drivers

Selected Row

- \$ \*Detail Estimate
- Total
- + RDT&E
- + Procurement
- \$ \*INPUT VARIABLES
- 20% R&D Duration
- 20% Ref Duration
- 20% Concept Duration
- 20% TechDev Duration
- 20% Dev Eng Duration
- 20% Grnd Dev Duration

Help

**R&D Variance Analysis WBS**

Data Rows Options Drivers

Variance Contribution

- WBS rollup elements
- Account for element to element correlation
- All drivers with distributions, based on Rank
- Account for correlation between drivers

Rows

- Show row numbers in description

Color Scheme

Dark Colors

**3. Select**

**4. Select**

**5. Select**

My Reports OK Cancel Help

**R&D Variance Analysis WBS**

Data Rows Options Drivers

Variables

Number of items to display: 10

'Input Variables' section only

Description	R...	Code	Types
? Duration to CE Start Date	100	ACE394	NR, D, N...
? Concept Exploration Duration (Mths)	103	ACE392	NR, D, N...
? TechDevelopment Duration (Mths)	107	ACE397	NR, D, N...
? Development Engineering Duratio...	111	DevE...	NR, D, N...
? Ground Development Duration (Mo...	118	GrndD...	NR, D, N...
? Basic Structure T1	134	Struc_...	NR, D, \$, C
? Navigation / Guidance Weight (lbs)	137	PCD...	NR, D, N...
? Air Vehicle S/W Labor Hours	138	AVS...	NR, D, N...
? Ground Station S/W Labor Hours	144	GSS...	NR, D, N...
? Software Labor Rate	145	SWLa...	NR, D, \$, C

Filter: \$ \$ ? ? ? ? ? ? ? ?


**6. Ensure Buttons are selected as shown**

My Reports OK Cancel Help



# Find the WBS Variance Drivers

- This Variance Chart finds the WBS elements that contribute the most to the target row's uncertainty.
- Every WBS element that contains risk (explicit or inherited) is considered
- Only looks at WBS elements. The variance contribution is only correct if correlation is accounted for correctly.





# R&D Variance Analysis No Roll Up

**R&D Variance Analysis All**

Data Rows Options Drivers

Session  
TornadoAndVarianceAnalysisExampleNov08.:

Selected Case

Case

- 20% Duration
- Point Estimate
- 80% Duration

**1. Select PE**

**2. Select R&D in Detail Estimate Section**

**R&D Variance Analysis All**

Data Rows Options Drivers

Selected Row

- \$ \*Detail Estimate
- Total
- + RDT&E
- + Procurement
- \$ \*INPUT VARIABLES
- 20% R&D Duration
- 20% Ref Duration
- 20% Concept Duration
- 20% TechDev Duration
- 20% Dev.Eng Duration

**2. Select R&D in Detail Estimate Section**

**R&D Variance Analysis All**

Data Rows Options Drivers

Variance Contribution

WBS rollup elements

Account for element to element correlation

All drivers with distributions, based on Rank

Account for correlation between drivers

Rows

Show row numbers in description

Color Scheme

Dark Colors

**3. Select**

**4. Select**

**5. Select**

**R&DVariance Analysis No Roll Up**

Data Rows Options Drivers

Variables

Number of items to display: 10

'Input Variables' section only

Description	R...	Code	Types
<input checked="" type="checkbox"/> ? Duration to CE Start Date	100	ACE394	NR, D, N...
<input checked="" type="checkbox"/> ? Concept Exploration Duration (...	103	ACE392	NR, D, N...
<input checked="" type="checkbox"/> ? TechDevelopment Duration (M...	107	ACE397	NR, D, N...
<input checked="" type="checkbox"/> ? Development Engineering Dur...	111	DevE...	NR, D, N...
<input checked="" type="checkbox"/> ? Ground Development Duration ...	118	GrndD...	NR, D, N...
<input checked="" type="checkbox"/> ? Basic Structure T1	134	Struc_...	NR, D, \$, C
<input checked="" type="checkbox"/> ? Navigation / Guidance Weight...	137	PCD...	NR, D, N...
<input checked="" type="checkbox"/> ? Air Vehicle S/W Labor Hours	138	AVS...	NR, D, N...


Filter: [Icons]

**6. Ensure Buttons are selected as shown**



# Variance Analysis of "Non Roll Up" Distributions

- This Variance Analysis chart is called "Uncertainty Correlation"
- Finds the uncertainty distributions that are not defined in the WBS that contribute the most to the target row's variance.
- Measures correlation between each defined distribution and the target output distribution
- Analyzes distributions everywhere in the model, except those assigned in a WBS.





- **Refer to ACE Help for guidance that follows AFCAA CRUH**
- **ACE Reports:**
  - RI\$K Statistics - allows you to view RI\$K analysis results
  - RI\$K Correlation - allows you to see the resulting correlation of items in an ACE session
  - Phased with RI\$K Allocation – lets you control how to allocate RI\$K costs at the level in the WBS where risk is managed such that the WBS sums at the desired confidence level



## ■ POST reports:

- **Pareto:** Identify the top “cost” elements, i.e., cost drivers
- **Tornado:** Find the variables that drive the **total cost**
  - **Fixed range** – use when there is little or no uncertainty in the model
  - **Risk Range** – use when risk bounds have been specified in the model. Ensures that the variable range is consistent with your model inputs.
- **Variance Analysis:** Find the elements that contribute most to **total uncertainty**
  - **Rollup** - identifies the WBS elements that drive the uncertainty. This report is in terms of “variance”, but be sure to “include correlation between elements” otherwise the result can be misleading.
  - **Non-rollup** - identifies the variables that drive uncertainty. This report is in terms of “input uncertainty” correlation with the target “output correlation”. ACE may be the only tool that performs this analysis with correlation between the variables considered.

## ■ ACEIT contains the all the reports you need to tell your story!

# BACKUP





# Filtered Correlation Report

**Reports**

Report Type  
 RISK Correlation

All  Session  System

Available Reports

- AF Proc Correlation Report
- Full Correlation Report
- Proc Correlation Report
- R&D Correlation Report**
- RISK Correlation (Selected Rows)

View  
Print  
Print Preview  
Export...  
New...  
Edit...

	WBS/CES	ID	Point Estimate	Eq / Thruput	Corr Report
15	Total		\$ 530,935 (29%) *		
16	RDT&E	RDTES	\$ 67,470 (10%) *		
17	Concept Refinement		\$ 1,020 (14%) *		R&D2nd
18	Contractor A		\$ 510 (25%) *	500	
19	Contractor B		\$ 510 (25%) *	500	
20	Technology Development		\$ 4,270 (14%) *		R&D2nd
21	Contractor A		\$ 2,135 (25%) *	200	
22	Contractor B		\$ 2,135 (25%) *	200	
23	System Development and		\$ 62,180 (12%) *		
24	Development Engineeri		\$ 23,429 (21%) *		
25	Air Vehicle	AVS	\$ 10,886 (24%) *		
26	Basic Structure		\$ 4,896 (52%) *		

**RISK Correlation Report Options**

Description Title Header Footer Page Layout  
 Format Rows Table RISK

Include Rows

All

Selected Row Range

Row Numbers

First: 1 Last: 194

Sections

- \*Configuration Functions
- \*Detail Estimate
- \*INPUT VARIABLES
- \* Prorating Steady State Costs - UDF

Special Rows

Include Rows Flagged as No Sum Rows

Cost Only Rows

Exclude Parent Rows

WBS/CES Indenture

All

Down to Level: [ ]

Range: [ ]

**RISK Correlation Report Options**

Description Title Header Footer Page Layout  
 Format Rows Table RISK

Detailed Matrix (All WBS/CES Rows)

Detailed Matrix by Category

Category: Corr Report

Sub Category: R&D2nd

Include rows explicitly labeled with sub-category

Include parent rows labeled with sub-category and child rows with same label or blank

Include parent rows labeled with sub-category and all child rows



# Introducing "RI\$K Allocation"

The screenshot shows the ACE Help application window. The title bar reads "ACE Help". The menu bar includes "Hide", "Back", "Forward", "Print", and "Options". The main content area is titled "Allocating RI\$K" and contains the following text:

**Allocating RI\$K**

A consequence of the risk analysis process is that the lower level WBS element results do not sum to the parent result. While this is the mathematically correct way to display risk analysis results, users of ACE often make their own adjustments to ACE risk results in order to force WBS elements to sum for budgeting and other reasons. In ACE 5.0 an allocation scheme was introduced that allocated risk costs (the difference from the point estimate and the confidence level risk result) at a selected level in the WBS to all the other elements such that the WBS elements sum. In version 5.0a the algorithm was improved to propagate the allocation down from the selected WBS level (rather than up from the very bottom of the WBS) to capture the effects of [Grouping](#) ( correlation ).

In ACE 5.0 and 5.0a, the RI\$K allocation algorithm was based on adjusting the point estimate. In ACE 5.1 we changed the RI\$K allocation algorithm to improve the stability of the adjustment process. Rather than adjusting the point estimates, ACE now made an adjustment directly to the mathematically correct risk results at the selected confidence level. Consequently, the adjustments are smaller and allocated results tend to be closer to the correct risk statistical results. The heuristic was changed again in ACE 6.0. The new process follows these steps:

1. Calculate the case in BY money.
2. Generate the risk statistics in BY money.
3. Allocate risk in BY money. From the risk statistics for a selected confidence level, sum the children risk and compare it to the risk at the total level. Spread the necessary adjustment (to make the children add to the "correct" parent result) to the children based upon the child standard deviation.
4. Re-sum the parents.
5. Replace the engine's BY results with the new allocated BY results.
6. Perform Standard Then Year calculation: Inflate cost rows, recalculate non-cost rows that refer to cost rows (summary sections), and re-sum parents. (For BY results, the inflation step is skipped.)

The left sidebar of the help window shows a tree view under "RISK" with the following items:

- RISK column conversion from 7.0 to 7
- What Is RI\$K?
- Sources of Risk
- Nature of Risk
- Allocating RI\$K
- RISK Inputs
- Adjusted SE
- Coefficient of Variation (CV)
- Correlation Utility
- Determining Group Draws during Ris
- Distribution Form column
- Dominant Row
- Grouping
- Group Strength
- Group Strength Algorithm
- Group Strength Example
- Impact of New Group Strength Algori
- Limitations of New Group Strength AI
- Risk Specification
- Low (% of PE)
- Low (Value)
- High (% of PE)
- High (Value)
- PE Position in Distribution
- Latin Hypercube
- Low Interpretation
- High Interpretation
- Lurie-Goldberg
- Probability Density Function (PDF)
- RI\$K Default Calculations
- Risk Truncation

- Open POST and then open POST/Open Session
- This opens your session in the Input/Results Viewer
- Click “Reports”, select “Tornado Chart” then “Ok”

